1. CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Y 1 4
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE  |4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO . (Ifdpplicable)
27 05-Apr-2007 SEE SCHEDULE
6.ISSUED BY CODE W912CH 7. ADMINISTERED BY (Ifother than item6) CODE |WQ120|—1
TACOM LCMC
TACOM LCMC AMSTA-AQ-ABRB/3Z2
6501 E. 11 MILE ROAD : MARY DWYER/586-574-7129
WARREN M| 48397-5000 DWYERM@TACOM.ARMY.MIL
WARREN M| 48397-5000
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITIATION NO.
NCIINFORMATION SYSTEMS, INC
MARIANNE STRATHMAN s
1170 BLAZA AMERICA DRIVE 9B. DATED (SEE ITEM 11)
RESTON VA 20190
X 10A. MOD. OF CONTRACT/ORDER NO.
WO1QUZ-04-D-0001-BPA1
10B. DATED (SEE ITEM 13)
CODE__OMX49 [FACILITY CODE _OMX49 X | 26-Aug-2005
11. THISITEM ONLY APPLIES TO AMENDMENT S OF SOLICIT ATIONS
D"ﬂle above numbered solicitation is amended as set forth in Item 14, The hour and date specified for receipt of Ofier D is extended, D is not extended.

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By conpleting Itens 8 and 15, and returning copies ofthe amendnent; (b) By acknowledging receipt ofthis anendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment nunbers. FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offér already submitted, such change may be made by telegramor letter,
provided each telegramor letter mmkes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (1f required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDERNO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENT AL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
mutual agreement of the parties

D. OTHER (Specify type of modification and authority)

>

E. IMPORTANT: Contractor [ ] isnot, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:  dw yerm07255
MODIFICATION NUMBER P00027 to W91QUZ-04-D-0001-BPA1

REASON FOR MODIFICATION: See Summary of Changes

Except as provided herein, all termns and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, renmins unchanged and in fall free and efiéct.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prift)
STAN HARMS / CONTRACTING OFFICER
TEL: 586-574-7146 EMAIL: harmes@tacomarmy.mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED  |16B. UNITED ST ATES OF AMERICA 16C. DATE SIGNED
b = A
BY 05-Apr-2007
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 ST ANDARD FORM $0 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1.CONTRACTID CODE PAGE|

OF PAGES

. Y 10 4
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVEDATE |4, REQUISITION/PURCHASE REQ. NO. 5. PROJECTNO (Ifappjicable)
30-Mar-2007 SEE SCHEDULE
6.ISSUED BY CODE  |WB12CH 7. ADMINISTERED BY (Ifother than item6) CODE | WO12CH
TAGOM LCMC
TACOM LCMC AMSTA-AQ-ABRBI3Z2
6501 E. 11 MILE ROAD MARY DWYER/586-674-7129
WARREN MI 48397-5000 DWYERM@TACOM.ARMY ML
WARREN M| 48357-5000
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
NCIINFORMATION SYSTEMS, INC
MARIANNE STRATHMAN
11730 PLAZA AMERICA DRIVE 9B. DATED (SEE ITEM 11)
RESTON VA 20180
10A. MOD, OF CONTRACT/ORDER NO.
X | Wo1QUZ-04-D-0001-BPA1
10B. DATED (SEE ITEM 13)
CODE__OMX49 [FACILITY CODE_OMX49 X | 26-Aug-2005 i
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS |
DThc above numbered solicitation is amended as set Brth in [tem 14. The hour and date specified fr receipt of Ofier D is extended, D is not extended.

Ofier must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Bllowing methods:

(a) By completing Itens 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe ofer submitted;
or(¢) By separate letter or telegramwhich includes a reference to the solicitation and mmendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offr already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reférence to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT YORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A, THISCHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENTAL AGREEMENT [S ENTERED INTO PURSUANT TO AUTHORITY OF:
mutual agreement of the parties

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ]:] is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:  dw yerm07255

| MODIFICATION NUMBER P00027 to W91QUZ-04-D-0001-BPA1

REASON FOR MODIFICATION: See Summary of Changes

Except as provided herein, all ters and conditions ofthe document reférenced in Item 9A or L0A, as heretobre changed, remains unchanged and in @1l bree and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) “
DALE €. Bés Lovricy (;h‘\.l\l\txf.i} M&mmwv TEL EMALL
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE|SIGNED
C 1 e g0 BY
(Signature of person authorized to sign) 418 ¥ (Signature of Contracting Officer) .
EXCEPTION TO SF 30 : 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE
The following have been added by full text:

NARRATIVE A - MOD 27

Modification Number P00027 to W91QUZ-04-D-0001-BPA1
1. The purpose of this modification, P00027, is:

a. SubCLIN 3002CC, VI Option 1, is decreased by $65,000.00 (PR number
IMADIO00907AMD4);
b. SubCLIN 3002BB, Cabling Option 1, is increased by $65,000.00 (PR number
IMADOI00807-001AMD3) adding 1,040 hours for Cable Project Manager, Sr.
Period of Performance through 30 Sep 2007,
c. SubCLIN 3003BB, LAN ODC Option 1, is increased by $345,000.00
(PR number IMADOI01007-002AMDA4);
d. SubCLIN 3003BB amount of $200,000.00 increased by Modification P00024 is fully funded.
FAR clause 52.232-18, Availability of Funds, no longer applies to this subCLIN
(PR number IMADOI0O1007AMDS).
e. The following administrative changes were made:
1) Block 18a: “Payment will be made by” has changed from DFAS-St. Louis to
DFAS Columbus;
2) Block 6 of SF30/9 of STA1449: “Issued By” has changed to TACOM LCMC
3) Block 7 of the SF30/16 of the STA1449: “Administered By” has changed to Mary Dwyer.
4) DD254 is incorporated into the contract and retained in the contract file

2. Funding: As a result of this modification, the total funded amount for this contract is increased by $545,000.00
from $13,196,411.88 to $13,741,411.88. The total value of this contract is increased by $345,000.00 from
$13,429,577.88 to $13,774,577.88.

3. All other terms and conditions of the purchase order or contract, except those addressed by this modification,
remain unchanged and in full force and effect.




SECTION SF 1449 - CONTINUATION SHEET

SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $345,000.00 from $13,429,577.88 to $13,774,577.88.

The 'issued by' organization has changed from
U.S. ARMY TACOM
6501 E. 11 MILE ROAD
WARREN MI 48397-5000
to
TACOM LCMC
6501 E. 11 MILE ROAD
WARREN MI 48397-5000

The 'administered by' organization has changed from
U.S. ARMY TACOM
AMSTA-AQ-ASRA/MS 322
MIKE YILMAZ/574-6017
YILMAZM@TACOM.ARMY.MIL
WARREN MI 48397

to

TACOM LCMC
AMSTA-AQ-ABRB/322

MARY DWYER/586-574-7129
DWYERM@TACOM.ARMY.MIL
WARREN MI 48397-5000

The 'Payment will be made by' organization has changed from
DFAS-ST LOUIS
DFAS-SL-FPW (ATTN:VPB)
BLDG 110
PO BOX 200009
ST LOUIS MO 63120-0009

o

DFAS COLUMBUS
DFAS-JAIQBAC-CO

ATTN: ST LOUIS

P.O. BOX 182307
COLUMBUS OH 43218-2307

SUPPLIES OR SERVICES AND PRICES

SUBCLIN 3002BB

The pricing detail quantity has increased by 65,000.00 from 386,128.00 to 451,128.00.

The PROG code S10 has been deleted.

The total cost of this line item has increased by $65,000.00 from $386,128.00 to $451,128.00.

SUBCLIN 3002CC

The pricing detail quantity has decreased by 65,000.00 from 1,312,599.00 to 1,247,599.00.

The PROG code S10 has been deleted.

The total cost of this line item has decreased by $65,000.00 from $1,312,599.00 to $1,247,599.00.
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SUBCLIN 3003BB
The estimated/max cost has increased by $345,000.00 from $1,181,965.00 to $1,526,965.00.
The total cost of this line item has increased by $345,000.00 from $1,181,965.00 to $1,526,965.00.
ACCOUNTING AND APPROPRIATION

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $545,000.00 from
$13,196,411.88 t0 $13,741,411.88.

SUBCLIN 3002BB:

BE: 217202000007B5B5AH13109500252BG1AAA35008D0100807S812167 (CIN IMADOI008070001) was
increased by $65,000.00 from $386,128.00 to $451,128.00

SUBCLIN 3002CC:

BD: 217202000007B5B5AH1310900252BG1BFA35009D0100907S12167 (CIN IMADOI009070001) was
decreased by $65,000.00 from $1,312,599.00 to $1,247,599.00

SUBCLIN 3003BB:

BC: 217202000007B5B5AH131096XC252BG1EAA35010D0I101007S12167 (CIN IMADOI010070001) was
increased by $545,000.00 from $981,965.00 to $1,526,965.00

(End of Summary of Changes)




